Tempus Joint European Project								ANNEX II/2��CONTRACT No:..12555-97.....................				        Revised Budget and Activity Plan����PART I

TEMPUS JOINT EUROPEAN PROJECT

BUDGET (ECU)��

�         1997 - 1998���Tempus�Other sources��

1�ORGANISATIONAL GRANT��

�����1.1�Staff costs�13.000���1.1.1�Administrative tasks�10.000���1.1.2�Academic tasks�3.000���

1.2�Equipment�39.500���

1.3�Other costs�8.000���1.3.1�Travel within one country or between EU Member States�6.500���1.3.2�Printing and publishing�1.000���1.3.3�Exchange losses�400���1.3.4�Other costs�100���

1.4�Overheads�3.500���

1.�SUB-TOTAL 1�64.000���

2.�MOBILITY GRANT����

2.1�Staff�83.700���

2.2�Students�-���

2.�SUB-TOTAL 2�83.700���

�OVERALL TOTAL�147.700����
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REVISED STAFF MOBILITY FLOWS 1997-98

to be financed from the Mobility Grant







�       Home institution��   Host institution���   Period abroad��Number of people�Reference number�Country code�Reference number�Country code�Mobility code�Number of week per person��2
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REVISED STAFF MOBILITY FLOWS 1997-98

to be financed from the Mobility Grant





�       Home institution��   Host institution���   Period abroad��Number of people�Reference number�Country code�Reference number�Country code�Mobility code�Number of week per person��1
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REVISED STAFF MOBILITY FLOWS 1997-98

to be financed from the Mobility Grant





�       Home institution��   Host institution���   Period abroad��Number of people�Reference number�Country code�Reference number�Country code�Mobility code�Number of week per person��3
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REVISED STAFF MOBILITY FLOWS 1997-98

to be financed from the Mobility Grant





�       Home institution��   Host institution���   Period abroad��Number of people�Reference number�Country code�Reference number�Country code�Mobility code�Number of week per person��1
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REVISED STAFF MOBILITY FLOW 1997-98

to be financed from the Mobility Grant



�Home institution�Host institution�Period abroad��Number of people

�Reference number *�Country code*�Reference number *�Country code*�Mobility code

(t1,t2,t3,t4,t5)�Number of weeks per person��1
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��Total number of weeks       �11���
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REVISED STAFF MOBILITY FLOWS 1997-98

to be financed from the Mobility Grant





�       Home institution��   Host institution���   Period abroad��Number of people�Reference number�Country code�Reference number�Country code�Mobility code�Number of week per person��4
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Summary of the revised Mobility for 1997-98

to be financed from the Mobility Grant







Staff mobility�Total number of weeks��from East to West�70��from West to East�18��from East to East�15��







Student mobility�Total number of months��from East to West�-��from West to East�-��from East to East�-��

�
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Outcome Title:  Development of  Intelligent Sytems in Transport                                                     DEADLINE : 31 October, 1998

�����Participaling

 institutions���Duration�Activities required�Ref No of activity*�Ref. No *�Country code�Place of Activity��1x1 week

1x2 week

1x1 week

1x2 week

2x2 week

1x1 week

�Short visit of 1 staff member of TUB /Prof. K. Gyenes/ at partner No .9 /Universiteit Gent, Gent/

Short visit of 1 staff member of TUB /Prof. T. Péter/  at partner No .9 /Universiteit Gent, Gent/

Short visit of 1 staff member of TUB /Prof. G. Tarnai/  at partner No .4 /Universitat Gesamthochule Duisburg, Duisburg /

Short visit of 1 staff member of TUB / I. Szászi/  at partner No .4 / Universitat Gesamthochule Duisburg, Duisburg /

Short visit of 2 staff member of TUB /Prof. G. Tarnai, B. Sághi/  at partner �No .12 /Heiot-Watt University of  Edinburgh/

Short visit of 1 staff member of TUB /Prof. T. Péter/  at partner No .6 /Université de Haute Alsace, Mulhouse/
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�OUTCOME TITLE: Development of fuzzy Systems and Gen.Alg.curriculum/LAB                      DEADLINE: 31.10.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��2x1 week

















�Short visit of 2 staff members of TUB/Prof. P. Arató, Prof. B. Lantos/ at partner No.4. (Gerhard-Mercator University of Duisburg).
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OUTCOME TITLE: Development of 3D Vision System curriculum/LAB                                     DEADLINE: 31.05.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��3x1 week













�Short visit of 3 staff members of TUB/ Prof. B. Lantos, Dr. I. Loványi, Dr. L. Vajta/ at partner No.12. (Heriot-Watt University of Edinburh).



















�1



�2





�H





�UK





���������

�

Tempus Joint European Project								                                                                     ANNEX II/7��CONTRACT No:..12555-97.....................				                                                                              Revised Budget and Activity Plan��

OUTCOME TITLE: Development of Knowledge-Based                                                                DEADLINE: 31.11.1998

                                    System Architectures Curriculum������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��1x2 weeks

1x1 week

1x1 week

1x2 weeks

�Short visit of 2 staff members of TUB/dr. L. Kunsági/ at partner No.4. (University of Duisburg).

Short visit of  1 staff member of TUB/dr. T. Dobrowiecki/ at partner No.8. (Univ Do Algarve).

Short visit of  staff members of TUB/Prof. G. Péceli/ at partner No.10. (University of Twente).

Short visit of 1 staff member of TUB/dr. A. Várkonyi-Kóczy / at partner No.13. (Helsinki University of Technology).
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OUTCOME TITLE: Development of Hybrid Information                                                              DEADLINE: 31.11.1998

                                   Technology Curriculum, Lab. Practice������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��1x1 week

1x1 week

1x1 weeks

1x1 weeks



�Short visit of 1 staff member of TUB/dr. T. Dobrowiecki/ at partner No.7. (University of Athen).

Short visit of  1 staff member of TUB/dr. G. Román/ at partner No.8. (University De Algarve).

Short visit of 1 staff member of TUB/dr. T. Dobrowiecki / at partner No.11. (University of Sheffield, Heriot-Watt University).

Short visit of 1 staff member of TUB/Prof. Gábor Péceli/ at partner No.13. (Helsinki University of Technology).
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OUTCOME TITLE: Artificial Intelligence in Control (AICO)                              DEADLINE: 31.12.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��4 weeks













8 weeks















8 weeks







4 weeks

�Reviewing  and restructuring the existing teaching materials and the related experiences. Collecting and classifying the handouts, as well as the exam problems used so far. Selection of problems for CAD representations and demos accompanying the lectures. Clarifying the fundamentals students are supposed to have from previous courses (Signals and Systems, Electrical Circuits, Physics).



Upgrading the subject of the basic control engineering course (Continuous and Sampled Data Control Systems) by putting more emphasis to mathematical modelling of physical systems, linearization of nonlinear relationships, and making use of CAD and simulation techniques offered by MATLAB, SIMULINK and Labview. Developing handouts for effective introduction to the application of these tools.



Developing network based CAD techniques, elaborating handouts as Dynamic Documents.
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OUTCOME TITLE: Artificial Intelligence in Control (AICO)                              DEADLINE: 31.12.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��4 weeks





4 weeks







4 weeks







4 weeks



























�CAD techniques and Dynamic Document type handouts as teachware in control with the members of Hungarian partners in the project.



Sharing course design experiences and ideas in terms of utilising CAD techniques and Dynamic Document type handouts as teachware in control with the members of Hungarian partners in the project.



Sharing course design experiences and ideas in terms of utilising CAD techniques and Dynamic Document type handouts as teachware in control with the members of Hungarian partners in the project.



Sharing course design experiences and ideas in terms of utilising CAD techniques and Dynamic Document type handouts as teachware in control with the members of Hungarian partners in the project.



�2/2







2/2







2/2







2/2





�2,13







2,5







2,9







2,5,9,10,11,12,13



�H,E







H,FI







H,NL







H,B,E,FI,NL



�E







SF







NL







H





���������



�



Tempus Joint European Project								                                                                     ANNEX II/7��CONTRACT No:..12555-97.....................				                                                                              Revised Budget and Activity Plan��

OUTCOME TITLE:  Development of Intelligent System in                                                            DEADLINE: 31.11.1998

                                    Measurement, Lab. Practice������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��1x1 week

1x1 week

1x1 weeks



�Short visit of 1 staff member of TUB/Prof. G. Péceli/ at partner No.5. (University of Valencia).

Short visit of  1 staff member of TUB/dr. G. Horváth/ at partner No.8. (Univ De Algarve).

Short visit of 1 staff members of TUB/dr. L. Gyöngy/ at partner No.6. (University De Haute Aisace).�3
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�OUTCOME TITLE: Intensive courses for Hungarian staff members                                            DEADLINE: 30.11.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��1 week

�Organising intensive courses for the staff members of Hungarian project partners led by lecturers of Western partners.











�1/3, 2/3, 3/3, 4/3

�all

�all

�H

����������

Tempus Joint European Project								                                                                     ANNEX II/7��CONTRACT No:..12555-97.....................				                                                                              Revised Budget and Activity Plan��

OUTCOME TITLE: Purchasing and installation of lab. equipment                                              DEADLINE: 30.11.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��5 months

2 months

�Purchasing laboratory equipment, books and application notes and software tools to support the teaching and developing course materials activities.

Installing the equipment having purposed.�1/4, 2/4, 3/4, 4/4, 6/3

1/4, 2/4, 3,4, 4/4, 6/3
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OUTCOME TITLE: Reviewing Existing Teaching Materials in AIRC                                         DEADLINE: 31.12.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��3 months

�Reviewing existing teaching materials in Hungary and Western partners including theoretical and practical modules in subject of artificial intelligence in Real-time control.�4/1
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OUTCOME TITLE: Retraining of staff Members in AIRC                                DEADLINE: 30.11.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��4 months

�Retraining staff members of Hungarian partners in Western countries in the subject of artificial Intelligence in real-time control.�4/2

�1,4,6,�7,11

�H,D,F,GR,UK















�H, D, F, UK

���������





Tempus Joint European Project								                                                                     ANNEX II/7��CONTRACT No:..12555-97.....................				                                                                              Revised Budget and Activity Plan��

OUTCOME TITLE:  Credit transfer and PhD programme                                                             DEADLINE: 31.12.1998������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��

24 weeks

�

Integration of Hungarian continuing adacation, credit transfer system and PhD programs in Information Engineering into the European ones.
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OUTCOME TITLE: Project management                                                               DEADLINE: 15. 02. 1999.������Participating institutions���Duration�Activities required�Ref No of activity�Ref. No�Country code�Place of Activity��12 months

6 months

2 months

�Project management at project and partner level.

Short visits to co-ordinate partner’s activities.

Annual activity and financial reports.�6/1, 6/2

6/2
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